

|   |   |                      |  |   |   |
|---|---|----------------------|--|---|---|
| X-REF TO FILE NO.   |   | <b>SECRET</b>        |  | GROUP 1<br>EXCLUDED FROM AUTOMATIC<br>DOWNGRADING AND<br>DECLASSIFICATION |   |
| FILE RID <input type="checkbox"/>   | RET. TO BRANCH <input type="checkbox"/> | PERSON/UNIT NOTIFIED |  | REPRODUCTION PROHIBITED   |   |
| DESTROY <input type="checkbox"/> SIG.   |   |                      |  | 1   | 5 |
|   |   |                      |  | 2   | 6 |
|   |   |                      |  | 3   | 7 |
|   |   |                      |  | 4   | 8 |
| FROM <u>3</u>   |   |                      |  |   |   |
| ACTION  |   |                      |  |   |   |
| INFO  |   |                      |  |   |   |
| ADVANCE COPY  |   | UNIT                 |  | TIME  |   |
| <input type="checkbox"/> ISSUED <input type="checkbox"/> SLOTTED <input type="checkbox"/> TUBED |   |                      |  |   |   |
| RID COPY <input type="checkbox"/>   |   |                      |  |   |   |
| FILE <u>LR EUR 8</u> <u>DES 4</u> <u>PPB</u> <u>POS 2</u>                                       |   |                      |  |   |   |

SECRET 181317Z

25X1A

10 Oct 67 IN 74539

25X1A

25X1A

1. RE [REDACTED] R-2, [REDACTED] HAS ESTABLISHED FOLLOWING  
 TENTATIVE SCHEDULE:

25X1A

- A. TITLE I CONTRACT AWARD 25 OCT 67
- B. PRE-PRELIMINARY DESIGN CONF. 27 OCT 67
- C. A/E SUBMISSIONS AND REVIEWS - 23 WEEKS
- D. POST FINAL SUBMISSION 8 APR 68
- E. SOLICITATION/BIDDING - 8 WEEKS
- F. CONSTRUCTION CONTRACT AWARD 6 JUN 68
- G. CONSTRUCTION PERIOD 12 MONTHS
- H. FACILITY COMPLETION 6 JUNE 69

*why not compress  
 9 consider 8 week  
 to be minimum*

| REC'D           |
|-----------------|
| C HSO           |
| DC DMV 10/19/67 |
| ELVP 10/19/67   |
| C/ACT           |
| C/DC            |

2. HIGH TENSION POWER PROCUREMENT CONTRACT, SEPARATE  
 ACTION, BEING AWARDED THIS MONTH (OCT 67); OBLIGATING \$23,750;  
 ESTIMATED COMPLETION APRIL 68; INCLUDES BRINGING 20 KV (HT)  
 UNDERGROUND CABLE ABOUT 1,400 METERS FROM INTERSECTION

[REDACTED] TO BUILDING SITE AND TERMINATING  
 IN S/D TRANSFORMER. FOR COMPARISON PURPOSES: POWER CONTRACT

25X1A

25X1A FOR OLD

[REDACTED] SITE COST \$9,800;

[REDACTED] RUN IS CONSIDERABLY 25X1A

**SECRET**

**SECRET**

25X1A

PAGE 2 [REDACTED] S E C R E T

LONGER AS WELL AS UNDERGROUND. R-2 FUNDS UNOBLIGATED BALANCE

25X1A REPORTED [REDACTED] SHOULD BE REDUCED TO \$323,487.

3. COPY OF TITLE I LETTER BEING POUCHED FOR REVIEW.

S E C R E T

**SECRET**

29 JUL 91 01 61 100

REAL ESTATE  
& CONSTRUCTION DIVISION